Quarterly Activity Report
Post-Hurricane Reconstruction Project
CD/EPO/Division of I nternational Health
January-Mar ch 2002 (Quarter 2, FY02)

| Haiti

1. Highlights:

» The second module of a series of three for the Field Epidemiology Training course
was planned, developed, and implemented.

« All twenty course participants completed their individua epidemiological projects
that they were asked to do and start after the first workshop in November 2001.
Participants projects covered awide variety of public health topics, from AIDSto
diarrheal disease. Aspart of the project, participants had to collect data, analyze the
data collected, write areport, and prepare a presentation.

2. IR 2—Increased Availability of Epidemiologistsin the Region and Training of
Other Levelsof Health Workers by These Epidemiologists
Indicator: Successful completion of FETP training
Progress:
« FETPtrainees wereinvited to travel to the Dominican Republic for atwo-week
period to start their field training.
» FETP trainees started working on their surveillance project protocols.
Result:
» FETPtraineestravelled to the Dominican Republic to begin their field work under the
supervision of our CDC Resident Advisor there.
Action:
» Continue developing work plan for trainees to perform their field work in the
Dominican Republic
Future Activities:
« FETPtraineesto attend the 4™ module to be held in El Salvador.
« FETPtraineesto return to the Dominican Republic to complete their field work
training.

Indicator: Local epidemiological capacity strengthened
Progress:

» Conducted the second module of a series of three for the Field Epidemiology
Training course, which lasted two weeks.

« All twenty course participants completed their individua epidemiological projects
that they were asked to do and start after the first workshop in November 2001.
Participants projects covered awide variety of public health topics, from AIDS to
diarrheal disease. Aspart of the project, participants had to collect data, analyze the
data collected, write areport, and prepare a presentation

Results:

CDC/EPO/DIH Page 1 of 2



During the second modul e, participants reviewed basic epidemiological principles
through lectures and case studies, and learned about public health communication
strategies and principles. Six nurses from the Haitian Extended Program in
Immunization also attended the workshop in order to learn and acquire basic
epidemiological skills.

Future Activities:

Start developing and planning the third and final module of the Field Epidemiology
Training course

3. IR 3- Laboratory Rehabilitation
Progress:

Met with the MOH Project Coordinator and the Laboratory Director to get afinal
progress report regarding the laboratory activities as that part of the project officially
ended on March 31, 2002. The MOH counterparts informed me that some of their
requests to CDC contractor who was hired to perform the work were not fulfilled due
to various delays and reasons. Therefore, they have asked me to follow-up with the
contractor to find out if the requests could be fulfilled even though the laboratory
activities have officially ended and should already been compl eted.

4. Administrative | ssues

Submitted continuation proposal to USAID representatives. All partners are pleased
with the outcomes of the activities of the project so far. Thereisinterest from both
the MOH and USAID in continuing the project activities after September 30, 2002,
the project compl etion date.

Discussed with MOH and USAID representatives about the progress of the project,
the quality of the technical support being provided, and the opportunities for FETP
trainees to receive additional field epidemiology training.
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